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Change Title
Modification of the M -016 Series Milestones
Description/Justification of Change

The Hanford Federal Facility Agreement and Consent Order (TPA) contains commitments for the U.S. Department of Energy
(USDOE) to submit the 200 Area National Priority List (NPL) Remedial Inves tigation/Feasibility Srtdy (RI/FS) Work Plans to
complete the Investigation of Past-Practice Units by December 31, 2005 (Tri-Party Agreement Miles )ne M-013); complete all
200 Area Non -Tank Farm pre-Record of Decision (ROD) site investigations under approved work plan schedules by
December 31, 2009 (Tri-Party Agreement Major Milestone M-015-00C); complete the remedial actions for all non-Tank Farm
Operable Units by September 30, 2018 (Tri-Party Agreement Milestone M-016 -00); and Submit Pa rt B Permit Applications or
Closure/Post Closure Plans for all Resource Conserva tion and Recovery Act (RCRA) Treatment, Storage, and Disposal (TSD) units
(M-020-00) by February 28, 2004.

USDOE, the U.S. Environmental Protection Agency, and the State of Washington, Department of Ecology (pa rties) have completed
negotiations to modify the schedule for completion of non -Tank Farm Remedial Investigations/Remedial Actions in the Central
Plateau. These negotiations were conducted in accordance with the Tri-P arty Agreement and the parties have p rovided the
stakeholders/public the oppo rtunity to review the proposed changes prior to approval. The parties have agreed to a strategy for
timely waste site remediation of the non-Tank Farm RCRA corrective actions and Comprehensive Environmental Response,
Compensation, and Liability Act (CERCLA) past practice units for the Hanford Site Central Plateau.

The agencies signed an Agreement in P rinciple (AIP) that requires the p arties to sign a Tentative Agreement by January 31, 2002,
and commits completion of public comment/review and agency approval no later than June 5, 2002.

Continued on Pa es 2.
Impact of Change

Modi fies the M-016 -00 milestone description and extends the M-016-00 completion date to coincide with single-shell tank farm
closure M-045-00.

Affected Documents

The Tri-Party Agreement Action Plan — Appendix D, as amended, and Hanford site internal planning, management, and budget
documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi Year Work Plans; Sitewide Systems
Engineering Control d	 ments; Project Management Plans; and, if appropriate, LDR Report requirements).
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Description/Change (Continued)

Past-practice waste site remedial actions in the 200 Area must be closely coordinated with remedial/closure activities conducted in the
Tank Farms and on major facilities. The 200 Area non-tank farm operable unit waste site investigations will be completed by
December 31, 2008 under the M-015 series milestones and all source RODs are expected to be in place no later than 2010.
Additionally, the parties decided that the M-016-00 major milestone be extended to 2024 to coordinate non-Tank Farm remedial
actions with single-shell tank farm closure. Tri-Party Agreement Milestone M-016-OOA (Complete all 100 Area Remedial Actions by
12/312012) and M-016-OOB (Complete all 300 Area Remedial Actions by 09/3012018) are addressed as part of the River Corridor
Tri-Party Agreement Change Package as M-016-01-05 and M-016-01-06. Because all decontamination and decommissioning
activities in the 100 Area are covered by proposed milestone M-016-OOA, they are being stricken from M-016-00 milestone.

Modifications established by approval of this Tri-Party Agreement Change Request are denoted as rzdlina lstlikeeat for
deletions/modification and shading for new text.

Milestnne	 Descriptioninn	 Date

M-016-00	 Complete Remedial Actions for all Non-Tank Farm Operable 	 WBM28H

Units.	 9130/2024
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